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Contract No. DE-AC27-10RV15051
Modification No. 127
SF-30 Continuation

14. Description of Amendment/Modification Continued:

1. Per FAR 52.237-3, Continuity of Services (JAN 1991), Section B.1, Type of Contract — Items Being
Acquired, is revised to edit the estimated cost and fee for Contract Line Items (CLIN) 11 and add CLIN
12 for Phase Out extending the contract period of performance from January 3, 2010 — August 31, 2015
to January 3, 2010 — November 24, 2015.

2. Section B.1, Type of Contract — Items Being Acquired, is revised to update the Total Estimated
Contract Cost table to reflect the contract extension CLIN and associated costs. The changes are as

follows:

FROM:
_TOTAL ESTIMATED CONTRACT COST
CLIN Number Description Estimated Cost Estimated Fee
1 Contract Transition $99,214.53 N/A
2 Analytical Services & Testing $23,862,646.20 $1,730,762.28
3 Analytical Services & Testing $12,846,763.23 $929,161.06
4 Analytical Services & Testing $13,324,325.55 $961,635.30
5 Analytical Services & Testing $12,351,009.12 $895,449.78
6 e ’%RRA Analytical Services & $5,151,769.65 | $334,374.00
7 Analytical Services & Testing $2,966,717.83 $222,503.84
8 Analytical Services & Testing $1,008,732.14 $75,654.91
9. Analytical Services & Testing $1,022,954.72 $76,721.60
10 Analytical Services & Testing $1,034,804.81 $77,610.36
11 Analytical Services & Testing $1 ,832,693.1'2 $137,451.99
TOTAL | $75,501,630.90 | $5,441,325.12
TECC (ESTIMATED COST & ESTIMATED FEE) | $80,942,956.02
TO:
TOTAL ESTIMATED CONTRACT COST
CLIN Number Description Estimated Cost Estimated Fee
1 Contract Transition $99,214.53 N/A
2 Analytical Services & Testing $23,862,646.20 | ¢4 730.762.28
3 Analytical Services & Testing $12,846,763.23 $929,161.06
4 Analytical Services & Testing $13,324,325.55 $961,635.30
5 Analytical Services & Testing $12,351,009.12 $895 449.78
6 PRC ARRA Analytical Services & $5,151,769.65 $334,374.00
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Contract No. DE-AC27-10RV15051
Modification No. 127
SF-30 Continuation

5 Analytical Services & Testing | $12,351,009.12 $11,784,500.00
PRC ARRA Analyti :
6 Sorvions & Tout el $5,151,769.65 $5,211,754.60
7 Analytical Services & Testing | $ 2,966,717.83 $3,120,000.00
8 Analytical Services & Testing | $1,008,732.14 $123,312.06
9 Analytical Services & Testing | $1,022,954.72 $1,035,000.00
10 Analytical Services & Testing | $1,034.804.81 $80,000.00
11 Analytical Services & Testing | $4,600,377.65 $1,000,000.00
12 Phase Out - $367,158.90 $0
$78,636,474.33
TOTAL ' $ 69,824, 229.27

4. Per FAR 52.237-3, Continuity of Services (JAN 1991), Section B.1, Type of Contract — Items
Being Acquired, is revised to update the estimated cost and fee in addition to updating the
performance from being through August 31, 2015 to November 24, 2015 for paragraph (k),
Contract Extension, CLIN 11,

5. Per FAR 52.237-3, Continuity of Services (JAN 1991), Section B.1, Type of Contract — Items

Being Acquired, is revised to add in its entirety para
from September 25, 2015 to November 24, 2015.

graph (1), Contract Phase Out for CLIN 12

6. Section F.1, Period of Performance, is being revised to include the new extension dates. The
change is as follows:

FROM:

1
2
3
4
5.
6
7
8
9
1

0
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. Contract Transition Period: November 20, 2009 — January 2, 2010
. Base Period: January 3, 2010 — January 2, 2012

. Option Period |: January 3, 2012 — January 2, 2013

. Option Period II: January 3, 2013 — January 2, 2014
Option Period IlI: January 3, 2014 — January 2, 2015

. Extension Base Period: January 3, 2015 — April 2, 2015
. Extension Option Period I: April 3, 2015 — May 2, 2015

. Extension Option Period II: May 3, 2015 — June 2, 2015
Extension Option Period III: June 3, 2015 — July 2, 2015
. Contract Extension: July 3, 2015 — August 31, 2015
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Contract No. DE-AC27-10RV15051

. Contract Transition Period: November 20, 2009 — January 2, 2010

. Base Period: January 3, 2010 — January 2, 2012

. Option Period I: January 3, 2012 - January 2, 2013

. Option Period II: January 3, 2013 - January 2, 2014

. Option Period lil: January 3, 2014 — January 2, 2015

. Extension Base Period: January 3, 2015 — April 2, 2015

. Extension Option Period I: April 3, 2015 — May 2, 2015

. Extension Option Period 1I: May 3, 2015 — June 2, 2015
. Extension Option Period Ill: June 3, 2015 — July 2, 2015

10 Contract Extension: July 3, 2015 — November 24 2015

11. Phase Out: September 25, 2015 — November 24, 2015

Modification No. 127
SF-30 Continuation

7. Section J, Attachment 7, Performance Evaluation and Measurement Plan (PEMP), is being revised
to update the Configuration Table to include Revision 8 for PEMP Year 2015 due to contract
extension. The change is as follows:

FROM:
Version | PEMP Effective Dates Contract Mod Date Signed
' Year
Original 2011 [ 1/1/2011 —12/31/2011 | 039 7/14/2011
Revision1 | 2012 | 1/1/2012 — 12/31/2012 | 053 12/30/2011
Revision2 | 2013 | 1/1/2013 —12/31/2013 | 084 4/10/2013
Revision3 | 2014 | 1/1/2014 — 12/31/2014 | 100 1/23/2014
Revision4 | 2015 | 1/1/2015 —4/2/2015 116 1/20/2015
Revision5 | 2015 | 1/1/2015 — 6/2/2015 119 3/23/2015
Revision 6 | 2015 | 1/1/2015 — 7/2/2015 122 5/14/2015
Revision 7 | 2015 | 1/1/2015 — 8/31/2015 124 ‘'TBD
TO:
Version | PEMP Effective Dates Contract Mod Date Signed
Year
Original 2011 1/1/2011 — 12/31/2011 | 039 7/14/2011
Revision1 | 2012 | 1/1/2012 — 12/31/2012 | 053 12/30/2011
Revision2 | 2013 1/1/2013 —12/31/2013 | 084 4/10/2013
Revision3 | 2014 | 1/1/2014 —12/31/2014 | 100 1/23/2014
Revision4 | 2015 1/1/2015 — 4/2/2015 116 1/20/2015
Revision 5 | 2015 | 1/1/2015 — 6/2/2015 119 3/23/2015
Revision 6 | 2015 | 1/1/2015 — 7/2/2015 122 5/14/2015
Revision 7 | 2015 1/1/2015 8/31/2015 124 6/30/2015
Revision 8 | 2015 | 9/1/2015 - 11/24/2015 | 127 TBD
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Contract No. DE-AC27-10RV15051
Modification No. 127
SF-30 Continuation

8. Section J, Attachment 7, PEMP, is being revised to update the PEMP in its entirety to include the
new period of performance and the revised fee values for Year 2015 due to contract extension

All other terms and conditions remain unchanged.
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